From: Moore, Gary
To: Webster, Susan; Petersen, Chris; Smith, Monica
Cc: Brescia, Nicolas; Delgado, Paige
Subject: FJ Doyle
Date: Thursday, February 7, 2019 11:17:15 AM
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All:

It will probably be a miracle if we finish this job by 2/15/19. The rainy weather is not our friend. It
will likely not be complete until the 2/22/19 (pending weather) but we are pushing to get it done.
See photos.

Gary W. Moore (6SF-ER)

Federal On-Scene Coordinator

U.S EPA Region 6

1445 Ross Ave, Suite 1200

Dallas, TX 75202-2733

Cell: 214.789.1627

moore.gary@epa.gov
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